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Client: Needham DPW Dates: 12/19/15 to 12/25/15
Contract: Rockwood Lane Extension
Developer: Wayside Realty Trust Inspector(s) on site: BL

WORK COMPLETED THIS WEEK

· Titan excavates and installs 42’ of 6” PVC to extend sewer connection to Lot 6 - 12/21/15
· Meet with Site Super Mitch Gill & Titan Contractors regarding installation of underdrain.

Titan will bed underdrain and entirely wrap pipe and stone with filter fabric 12/21/15
· Titan excavates and installs 100’ of 6” HDPE underdrain rear of Lot 8 & Lot 7 - 12/21/15
· MJG & Associates installs 2’ offset stakes  50’ intervals to provide finish road elevation

12/21/15
· Titan encounters ledge Lot 7 installing underdrain unable to remove.  Hydraulic hammer

removed from jobsite 12/21/15
· WSW Masonry completes building wall  northwest section of Lot 6 - 12/21/15
· Wall building on hold until proper footings areas are prepped 12/22/15
· Independent truckers hauling blasted ledge offsite 12/22/15 – 12/23/15
· No work scheduled for 12/24/15, 12/25/15, and 12/26/15

WORK ANTICIPATED FOR NEXT WEEK

· Installation of sub surface drain rear of Lots 7 & Lot 6
· Rough grading proposed roadway to sub-base elevation
· Installation of gravel base, grading and compacting
· Installation of processed gravel, finish grading and compacting
· Compaction testing of graveled roadway by independent testing company
· Independent truckers hauling blasted ledge offsite
· Stone masons building retaining wall behind Lot 1
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PHOTOS

Titan extends sewer service Lot 6 - 12/21/15 Titan extends underdrain Lot 8 &
Lot 7 – 12/21/15

WSW Masonry completes stone wall
    northwest section of Lot 6 – 12/21/15

Ledge encountered installing underdrain
Lot 7 - 12/21/15
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Titan removes fill from area around CB 3
12/23/15

Independent truckers hauling blasted rock of site
12/21/15 – 12/23/15
SMH 3 12/15/15


